



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 25, '15							Feb 1, '15							Feb 8, '15						
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
27		Design Attachment 1	23 hrs	Sat 1/17/15	Fri 1/23/15	22																					
28		Build Attachment 1	6 hrs	Sat 1/24/15	Sat 1/24/15	27																					
29		Assemble Attachment 1	11 hrs	Sun 1/25/15	Tue 1/27/15	28																					
30		Mount Attachment	3 hrs	Thu 1/29/15	Thu 1/29/15	29																					
31		<b>Dragger 1</b>	<b>1 day</b>	<b>Mon 1/26/15</b>	<b>Mon 1/26/15</b>																						
32		Mount Dragger 1	3 hrs	Mon 1/26/15	Mon 1/26/15																						
33		<b>Control Panel 1</b>	<b>8.33 days?</b>	<b>Fri 1/9/15</b>	<b>Fri 1/16/15</b>																						
34		Decide Control Board Volume	2 hrs	Fri 1/9/15	Fri 1/9/15																						
35		Build Control Panel 1	17 hrs	Sat 1/10/15	Tue 1/13/15	34																					
36		Mount Control Panel 1	6 hrs?	Thu 1/15/15	Fri 1/16/15	35,19																					
37		<b>Create Robot 2</b>	<b>20.33 days?</b>	<b>Sat 1/17/15</b>	<b>Tue 2/3/15</b>																						
38		<b>Drive Train 2</b>	<b>7.67 days?</b>	<b>Sat 1/17/15</b>	<b>Fri 1/23/15</b>																						
39		Build Drive Train 2	11 hrs	Sat 1/17/15	Sun 1/18/15	22																					

Project: Build Plan  
Date: Thu 1/22/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Gantt Chart (Jan 25, '15 to Feb 8, '15)													
53		Test Test Attachment	20 hrs	Thu 1/22/15	Mon 1/26/15	24,36	[Gantt bar from Thu 1/22/15 to Mon 1/26/15]													
54		Test Attachment 1	20 hrs	Fri 1/30/15	Tue 2/3/15	36,30	[Gantt bar from Fri 1/30/15 to Tue 2/3/15]													
55		Test Drive Train 2	20 hrs	Sat 1/24/15	Fri 1/30/15	40,50	[Gantt bar from Sat 1/24/15 to Fri 1/30/15]													
56		Test Attachment 2	20 hrs	Tue 2/3/15	Mon 2/9/15	50,44	[Gantt bar from Tue 2/3/15 to Mon 2/9/15]													

Project: Build Plan  
Date: Thu 1/22/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			