

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 25, '15							Feb 1, '15							Feb 8, '15												
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T						
1		Prototyping / Build Preparation	3.33 days	Mon 1/5/15	Fri 1/9/15																												
15		Create Robot 1	22.67 days?	Fri 1/9/15	Thu 1/29/15	1																											
16		Drive Train 1	6.33 days	Fri 1/9/15	Tue 1/13/15																												
17		Design Drive Train 1	8 hrs	Fri 1/9/15	Sat 1/10/15																												
18		Build Drive Train 1	5 hrs	Sun 1/11/15	Sun 1/11/15	17																											
19		Assemble Drive Train 1	6 hrs	Mon 1/12/15	Tue 1/13/15	18																											
20		Test Attachment	11.33 days	Sun 1/11/15	Tue 1/20/15	34,2,3																											
21		Design Test Attachment	11 hrs	Sun 1/11/15	Tue 1/13/15																												
22		Build Test Attachment	6 hrs	Thu 1/15/15	Fri 1/16/15	21																											
23		Assemble Test Attachment	11 hrs	Sat 1/17/15	Sun 1/18/15	22																											
24		Mount Test Attachment	6 hrs	Mon 1/19/15	Tue 1/20/15	19,23																											
25		Attachment 1	16.33 days?	Thu 1/15/15	Thu 1/29/15																												
26		Code Attachment 1	12 hrs?	Thu 1/15/15	Sat 1/17/15	21																											

Project: Build Plan
Date: Thu 1/22/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 25, '15							Feb 1, '15							Feb 8, '15						
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
27		Design Attachment 1	23 hrs	Sat 1/17/15	Fri 1/23/15	22																					
28		Build Attachment 1	6 hrs	Sat 1/24/15	Sat 1/24/15	27																					
29		Assemble Attachment 1	11 hrs	Sun 1/25/15	Tue 1/27/15	28																					
30		Mount Attachment	3 hrs	Thu 1/29/15	Thu 1/29/15	29																					
31		Dragger 1	1 day	Mon 1/26/15	Mon 1/26/15																						
32		Mount Dragger 1	3 hrs	Mon 1/26/15	Mon 1/26/15																						
33		Control Panel 1	8.33 days?	Fri 1/9/15	Fri 1/16/15																						
34		Decide Control Board Volume	2 hrs	Fri 1/9/15	Fri 1/9/15																						
35		Build Control Panel 1	17 hrs	Sat 1/10/15	Tue 1/13/15	34																					
36		Mount Control Panel 1	6 hrs?	Thu 1/15/15	Fri 1/16/15	35,19																					
37		Create Robot 2	20.33 days?	Sat 1/17/15	Tue 2/3/15																						
38		Drive Train 2	7.67 days?	Sat 1/17/15	Fri 1/23/15																						
39		Build Drive Train 2	11 hrs	Sat 1/17/15	Sun 1/18/15	22																					

Project: Build Plan
Date: Thu 1/22/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 25, '15							Feb 1, '15							Feb 8, '15							
							W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	
40		Assemble Drive Train 2	12 hrs?	Mon 1/19/15	Fri 1/23/15	39																						
41		Attachment 2	7 days?	Thu 1/29/15	Tue 2/3/15																							
42		Build Attachment 2	6 hrs?	Thu 1/29/15	Fri 1/30/15	29																						
43		Assemble Attachment 2	12 hrs?	Sat 1/31/15	Mon 2/2/15	42																						
44		Mount Attachment 2	3 hrs?	Mon 2/2/15	Tue 2/3/15	43																						
45		Dragger 2	2 days	Thu 1/29/15	Fri 1/30/15																							
46		Build Dragger 2	3 hrs	Thu 1/29/15	Thu 1/29/15	29																						
47		Mount Dragger 2	3 hrs	Fri 1/30/15	Fri 1/30/15	30																						
48		Control Panel 2	8.67 days?	Sat 1/17/15	Sat 1/24/15																							
49		Build Control Panel 2	14 hrs	Sat 1/17/15	Mon 1/19/15	36																						
50		Mount Control Panel 2	3 hrs?	Sat 1/24/15	Sat 1/24/15	49,40																						
51		Testing	27 days	Sat 1/17/15	Mon 2/9/15																							
52		Test Drive Train 1	20 hrs	Sat 1/17/15	Thu 1/22/15	19,36																						

Project: Build Plan
Date: Thu 1/22/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Gantt Chart (Jan 25, '15 to Feb 8, '15)													
53		Test Test Attachment	20 hrs	Thu 1/22/15	Mon 1/26/15	24,36	[Gantt bar from Thu 1/22/15 to Mon 1/26/15]													
54		Test Attachment 1	20 hrs	Fri 1/30/15	Tue 2/3/15	36,30	[Gantt bar from Fri 1/30/15 to Tue 2/3/15]													
55		Test Drive Train 2	20 hrs	Sat 1/24/15	Fri 1/30/15	40,50	[Gantt bar from Sat 1/24/15 to Fri 1/30/15]													
56		Test Attachment 2	20 hrs	Tue 2/3/15	Mon 2/9/15	50,44	[Gantt bar from Tue 2/3/15 to Mon 2/9/15]													

Project: Build Plan
Date: Thu 1/22/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			