

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb 8, '15							Feb 15, '15						
							F	S	S	M	T	W	T	F	S	S	M	T	W	T
1		<b>Prototyping / Build Preparation</b>	<b>3.33 days</b>	<b>Mon 1/5/15</b>	<b>Fri 1/9/15</b>															
15		<b>Create Robot 1</b>	<b>30.33 days?</b>	<b>Fri 1/9/15</b>	<b>Sat 2/7/15</b>	1														
16		<b>Drive Train 1</b>	<b>6.33 days</b>	<b>Fri 1/9/15</b>	<b>Tue 1/13/15</b>															
20		<b>Test Attachment</b>	<b>11.33 days</b>	<b>Sun 1/11/15</b>	<b>Tue 1/20/15</b>	35,2,3														
25		<b>Attachment 1</b>	<b>24 days</b>	<b>Thu 1/15/15</b>	<b>Sat 2/7/15</b>															
26		Code Attachment	20 hrs	Thu 1/15/15	Mon 1/19/15	21														
27		Design Attachment 1	28 hrs	Sat 1/17/15	Sun 1/25/15	22														
28		Build Attachment 1	17 hrs	Mon 1/26/15	Sat 1/31/15	27														
29		Assemble Attachment 1	18 hrs	Sat 1/31/15	Fri 2/6/15	28														
30		Mount Attachment	3 hrs	Sat 2/7/15	Sat 2/7/15	29														
31		<b>Dragger 1</b>	<b>8.67 days</b>	<b>Sun 1/25/15</b>	<b>Sun 2/1/15</b>															
32		Build Dragger 1	5 hrs	Sun 1/25/15	Sun 1/25/15															
33		Mount Dragger 1	3 hrs	Sun 2/1/15	Sun 2/1/15	32														

Project: Build Plan  
Date: Sat 2/7/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb 8, '15							Feb 15, '15						
							F	S	S	M	T	W	T	F	S	S	M	T	W	T
34		<b>Control Panel 1</b>	<b>8.33 days?</b>	<b>Fri 1/9/15</b>	<b>Fri 1/16/15</b>															
38		<b>Create Robot 2</b>	<b>28.67 days?</b>	<b>Sat 1/17/15</b>	<b>Fri 2/13/15</b>															
39		<b>Drive Train 2</b>	<b>7.67 days?</b>	<b>Sat 1/17/15</b>	<b>Fri 1/23/15</b>															
40		Build Drive Train 2	11 hrs	Sat 1/17/15	Sun 1/18/15	22														
41		Assemble Drive Train 2	12 hrs?	Mon 1/19/15	Fri 1/23/15	40														
42		<b>Attachment 2</b>	<b>6.67 days</b>	<b>Sat 2/7/15</b>	<b>Fri 2/13/15</b>															
43		Build Attachment 2	6 hrs	Sat 2/7/15	Sun 2/8/15	30														
44		Assemble Attachment 2	11 hrs	Sun 2/8/15	Thu 2/12/15	43														
45		Mount Attachment 2	3 hrs	Fri 2/13/15	Fri 2/13/15	44														
46		<b>Dragger 2</b>	<b>2 days</b>	<b>Sat 2/7/15</b>	<b>Sat 2/7/15</b>															
47		Build Dragger 2	3 hrs	Sat 2/7/15	Sat 2/7/15	29														
48		Mount Dragger 2	3 hrs	Sat 2/7/15	Sat 2/7/15	30														
49		<b>Control Panel 2</b>	<b>8.67 days</b>	<b>Sat 1/17/15</b>	<b>Sun 1/25/15</b>															

Project: Build Plan  
Date: Sat 2/7/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb 8, '15							Feb 15, '15						
							F	S	S	M	T	W	T	F	S	S	M	T	W	T
52		<b>Testing</b>	<b>35.33 days</b>	<b>Sat 1/17/15</b>	<b>Thu 2/19/15</b>															
53		Test Drive Train 1	20 hrs	Sat 1/17/15	Thu 1/22/15	19,37														
54		Test Test Attachment	20 hrs	Thu 1/22/15	Thu 1/29/15	24,37														
55		Test Attachment 1	20 hrs	Sat 2/7/15	Fri 2/13/15	37,30,26														
56		Test Drive Train 2	20 hrs	Sun 1/25/15	Sat 1/31/15	41,51														
57		Test Attachment 2	20 hrs	Sat 2/14/15	Thu 2/19/15	51,45,26														

Project: Build Plan Date: Sat 2/7/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			