





ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Gantt Chart (Jan 15 - Feb 15)													
52		<b>Testing</b>	<b>32.33 days</b>	<b>Sat 1/17/15</b>	<b>Sun 2/15/15</b>															
53		Test Drive Train 1	20 hrs	Sat 1/17/15	Thu 1/22/15	19,37														
54		Test Test Attachment	20 hrs	Thu 1/22/15	Thu 1/29/15	24,37														
55		Test Attachment 1	20 hrs	Tue 2/3/15	Sun 2/8/15	37,30,26														
56		Test Drive Train 2	20 hrs	Sun 1/25/15	Sat 1/31/15	41,51														
57		Test Attachment 2	20 hrs	Tue 2/10/15	Sun 2/15/15	51,45,26														

Project: Build Plan  
Date: Wed 1/28/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			