

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 1, '15							Feb 8, '15							Feb 15, '15										
							M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F						
1		Prototyping / Build Preparation	3.33 days	Mon 1/5/15	Fri 1/9/15																										
15		Create Robot 1	28.33 days?	Fri 1/9/15	Thu 2/5/15	1																									
16		Drive Train 1	6.33 days	Fri 1/9/15	Tue 1/13/15																										
20		Test Attachment	11.33 days	Sun 1/11/15	Tue 1/20/15	35,2,3																									
25		Attachment 1	22 days	Thu 1/15/15	Thu 2/5/15																										
26		Code Attachment	20 hrs	Thu 1/15/15	Mon 1/19/15	21																									
27		Design Attachment 1	28 hrs	Sat 1/17/15	Sun 1/25/15	22																									
28		Build Attachment 1	14 hrs	Mon 1/26/15	Sat 1/31/15	27																									
29		Assemble Attachment 1	15 hrs	Sat 1/31/15	Wed 2/4/15	28																									
30		Mount Attachment	3 hrs	Thu 2/5/15	Thu 2/5/15	29																									
31		Dragger 1	8.67 days	Sun 1/25/15	Sun 2/1/15																										
32			Build Dragger 1	5 hrs	Sun 1/25/15	Sun 1/25/15																									
33			Mount Dragger 1	3 hrs	Sun 2/1/15	Sun 2/1/15	32																								

Project: Build Plan
Date: Tue 2/3/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 1, '15							Feb 8, '15							Feb 15, '15						
							M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F		
34		Control Panel 1	8.33 days?	Fri 1/9/15	Fri 1/16/15																						
38		Create Robot 2	28.67 days?	Sat 1/17/15	Fri 2/13/15																						
39		Drive Train 2	7.67 days?	Sat 1/17/15	Fri 1/23/15																						
40		Build Drive Train 2	11 hrs	Sat 1/17/15	Sun 1/18/15	22																					
41		Assemble Drive Train 2	12 hrs?	Mon 1/19/15	Fri 1/23/15	40																					
42		Attachment 2	8.67 days	Fri 2/6/15	Fri 2/13/15																						
43		Build Attachment 2	11 hrs	Fri 2/6/15	Sun 2/8/15	30																					
44		Assemble Attachment 2	12 hrs	Sun 2/8/15	Thu 2/12/15	43																					
45		Mount Attachment 2	3 hrs	Fri 2/13/15	Fri 2/13/15	44																					
46		Dragger 2	2 days	Thu 2/5/15	Fri 2/6/15																						
47		Build Dragger 2	3 hrs	Thu 2/5/15	Thu 2/5/15	29																					
48		Mount Dragger 2	3 hrs	Fri 2/6/15	Fri 2/6/15	30																					
49		Control Panel 2	8.67 days	Sat 1/17/15	Sun 1/25/15																						

Project: Build Plan
Date: Tue 2/3/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 1, '15							Feb 8, '15							Feb 15, '15						
							M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F		
52		Testing	35.33 days	Sat 1/17/15	Thu 2/19/15																						
53		Test Drive Train 1	20 hrs	Sat 1/17/15	Thu 1/22/15	19,37																					
54		Test Test Attachment	20 hrs	Thu 1/22/15	Thu 1/29/15	24,37																					
55		Test Attachment 1	20 hrs	Fri 2/6/15	Tue 2/10/15	37,30,26																					
56		Test Drive Train 2	20 hrs	Sun 1/25/15	Sat 1/31/15	41,51																					
57		Test Attachment 2	20 hrs	Sat 2/14/15	Thu 2/19/15	51,45,26																					

Project: Build Plan
Date: Tue 2/3/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			