

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 4, '15							Jan 11, '15							Jan 18, '15							Jan 25, '15						
							S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W			
1		Prototyping / Build Preparation	3.33 days	Mon 1/5/15	Fri 1/9/15																													
14		Create Robot 1	13 days?	Fri 1/9/15	Mon 1/19/15																													
15		Drive Train 1	6.33 days?	Fri 1/9/15	Tue 1/13/15																													
16		Design Drive Train 1	8 hrs	Fri 1/9/15	Sat 1/10/15																													
17		Build Drive Train 1	5 hrs	Sun 1/11/15	Sun 1/11/15	16																												
18		Assemble Drive Train 1	6 hrs?	Mon 1/12/15	Tue 1/13/15	17																												
19		Attachment 1	10.33 days?	Sun 1/11/15	Mon 1/19/15	27,2,3																												
20		Design Attachment 1	11 hrs	Sun 1/11/15	Tue 1/13/15																													
21		Build Attachment 1	6 hrs?	Thu 1/15/15	Fri 1/16/15	20																												
22		Assemble Attachment 1	11 hrs?	Sat 1/17/15	Sun 1/18/15	21																												
23		Mount Attachment 1	3 hrs?	Mon 1/19/15	Mon 1/19/15	18,22																												
24		Code Attachment 1	6 hrs?	Thu 1/15/15	Fri 1/16/15	20																												
25		Dragger Prototype	6 days	Fri 1/9/15	Tue 1/13/15																													

Project: Build Plan
Date: Sun 1/11/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

