




















ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb 1, '15							Feb 8, '15							Feb 15, '15						
							S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
1		Prototyping / Build Preparation	3.33 days	Mon 1/5/15	Fri 1/9/15																						
15		Create Robot 1	27.33 days?	Fri 1/9/15	Tue 2/3/15	1																					
16		Drive Train 1	6.33 days	Fri 1/9/15	Tue 1/13/15																						
20		Test Attachment	11.33 days	Sun 1/11/15	Tue 1/20/15	35,2,3																					
25		Attachment 1	21 days	Thu 1/15/15	Tue 2/3/15																						
26		Code Attachment	20 hrs	Thu 1/15/15	Mon 1/19/15	21																					
27		Design Attachment 1	28 hrs	Sat 1/17/15	Sun 1/25/15	22																					
28		Build Attachment 1	14 hrs	Mon 1/26/15	Sat 1/31/15	27																					
29		Assemble Attachment 1	12 hrs	Sat 1/31/15	Mon 2/2/15	28																					
30		Mount Attachment	3 hrs	Tue 2/3/15	Tue 2/3/15	29																					
31		Dragger 1	8.67 days	Sun 1/25/15	Sun 2/1/15																						
32		Build Dragger 1	5 hrs	Sun 1/25/15	Sun 1/25/15																						
33		Mount Dragger 1	3 hrs	Sun 2/1/15	Sun 2/1/15	32																					

Project: Build Plan
Date: Sun 2/1/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb 1, '15							Feb 8, '15							Feb 15, '15									
							S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
34		Control Panel 1	8.33 days?	Fri 1/9/15	Fri 1/16/15																									
38		Create Robot 2	27.67 days?	Sat 1/17/15	Thu 2/12/15																									
39		Drive Train 2	7.67 days?	Sat 1/17/15	Fri 1/23/15																									
40		Build Drive Train 2	11 hrs	Sat 1/17/15	Sun 1/18/15	22																								
41		Assemble Drive Train 2	12 hrs?	Mon 1/19/15	Fri 1/23/15	40																								
42		Attachment 2	8.67 days	Thu 2/5/15	Thu 2/12/15																									
43		Build Attachment 2	11 hrs	Thu 2/5/15	Sat 2/7/15	30																								
44		Assemble Attachment 2	12 hrs	Sat 2/7/15	Tue 2/10/15	43																								
45		Mount Attachment 2	3 hrs	Thu 2/12/15	Thu 2/12/15	44																								
46		Dragger 2	2 days	Tue 2/3/15	Thu 2/5/15																									
47		Build Dragger 2	3 hrs	Tue 2/3/15	Tue 2/3/15	29																								
48		Mount Dragger 2	3 hrs	Thu 2/5/15	Thu 2/5/15	30																								
49		Control Panel 2	8.67 days	Sat 1/17/15	Sun 1/25/15																									

Project: Build Plan
Date: Sun 2/1/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb 1, '15							Feb 8, '15							Feb 15, '15						
							S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W		
52		Testing	34.33 days	Sat 1/17/15	Tue 2/17/15																						
53		Test Drive Train 1	20 hrs	Sat 1/17/15	Thu 1/22/15	19,37																					
54		Test Test Attachment	20 hrs	Thu 1/22/15	Thu 1/29/15	24,37																					
55		Test Attachment 1	20 hrs	Thu 2/5/15	Mon 2/9/15	37,30,26																					
56		Test Drive Train 2	20 hrs	Sun 1/25/15	Sat 1/31/15	41,51																					
57		Test Attachment 2	20 hrs	Fri 2/13/15	Tue 2/17/15	51,45,26																					

Project: Build Plan
Date: Sun 2/1/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			