

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 25, '15							Feb 1, '15							Feb 8, '15								
							S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
53		Test Test Attachment	20 hrs	Thu 1/22/15	Thu 1/29/15	24,36																							
54		Test Attachment 1	20 hrs	Sat 1/31/15	Fri 2/6/15	36,30,26																							
55		Test Drive Train 2	20 hrs	Sun 1/25/15	Sat 1/31/15	40,50																							
56		Test Attachment 2	20 hrs	Fri 2/6/15	Thu 2/12/15	50,44,26																							

Project: Build Plan
Date: Sun 1/25/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			