

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 11, '15	Jan 18, '15	Jan 25, '15	Feb 1, '15	
							S S M T W T F S	S S M T W T F S	S S M T W T F S	S S M T W T F S	
26		Control Panel 1	7.33 days?	Fri 1/9/15	Thu 1/15/15						
27		Decide Control Board Volume	2 hrs	Fri 1/9/15	Fri 1/9/15						
28		Build Control Panel 1	17 hrs	Sat 1/10/15	Tue 1/13/15	27					
29		Mount Control Panel 1	3 hrs?	Thu 1/15/15	Thu 1/15/15	28,18					
30		Create Robot 2	14.33 days?	Fri 1/16/15	Tue 1/27/15						
31		Drive Train 2	3.67 days?	Mon 1/19/15	Fri 1/23/15						
32		Build Drive Train 2	5 hrs?	Mon 1/19/15	Tue 1/20/15	22					
33		Assemble Drive Train 2	6 hrs?	Tue 1/20/15	Fri 1/23/15	32					
34		Attachment 2	6 days?	Fri 1/23/15	Tue 1/27/15						
35		Build Attachment 2	6 hrs?	Fri 1/23/15	Sat 1/24/15	33					
36		Assemble Attachment 2	12 hrs?	Sat 1/24/15	Tue 1/27/15	35					
37		Control Panel 2	5.67 days?	Fri 1/16/15	Mon 1/19/15						
38		Build Control Panel 2	14 hrs?	Fri 1/16/15	Sun 1/18/15	29					

Project: Build Plan
Date: Mon 1/12/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

