

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 18, '15							Jan 25, '15							Feb 1, '15							Feb 8, '15						
							M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T					
1		Prototyping / Build Preparation	3.33 days	Mon 1/5/15	Fri 1/9/15																													
15		Create Robot 1	22.67 days?	Fri 1/9/15	Thu 1/29/15	1																												
16		Drive Train 1	6.33 days	Fri 1/9/15	Tue 1/13/15																													
17		Design Drive Train 1	8 hrs	Fri 1/9/15	Sat 1/10/15																													
18		Build Drive Train 1	5 hrs	Sun 1/11/15	Sun 1/11/15	17																												
19		Assemble Drive Train 1	6 hrs	Mon 1/12/15	Tue 1/13/15	18																												
20		Test Attachment	11.33 days	Sun 1/11/15	Tue 1/20/15	34,2,3																												
21		Design Test Attachment	11 hrs	Sun 1/11/15	Tue 1/13/15																													
22		Build Test Attachment	6 hrs	Thu 1/15/15	Fri 1/16/15	21																												
23		Assemble Test Attachment	11 hrs	Sat 1/17/15	Sun 1/18/15	22																												
24		Mount Test Attachment	6 hrs	Mon 1/19/15	Tue 1/20/15	19,23																												
25		Attachment 1	16.33 days?	Thu 1/15/15	Thu 1/29/15																													
26		Code Attachment 1	12 hrs?	Thu 1/15/15	Sat 1/17/15	21																												

Project: Build Plan
Date: Tue 1/20/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 18, '15	Jan 25, '15	Feb 1, '15	Feb 8, '15																			
							M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
27		Design Attachment 1	23 hrs	Sat 1/17/15	Fri 1/23/15	22																							
28		Build Attachment 1	6 hrs	Sat 1/24/15	Sat 1/24/15	27																							
29		Assemble Attachment 1	11 hrs	Sun 1/25/15	Tue 1/27/15	28																							
30		Mount Attachment	3 hrs	Thu 1/29/15	Thu 1/29/15	29																							
31		Dragger 1	1 day	Mon 1/26/15	Mon 1/26/15																								
32		Mount Dragger 1	3 hrs	Mon 1/26/15	Mon 1/26/15																								
33		Control Panel 1	8.33 days?	Fri 1/9/15	Fri 1/16/15																								
34		Decide Control Board Volume	2 hrs	Fri 1/9/15	Fri 1/9/15																								
35		Build Control Panel 1	17 hrs	Sat 1/10/15	Tue 1/13/15	34																							
36		Mount Control Panel 1	6 hrs?	Thu 1/15/15	Fri 1/16/15	35,19																							
37		Create Robot 2	20.33 days?	Sat 1/17/15	Tue 2/3/15																								
38		Drive Train 2	5.67 days?	Sat 1/17/15	Tue 1/20/15																								
39		Build Drive Train 2	11 hrs?	Sat 1/17/15	Sun 1/18/15	22																							

Project: Build Plan
Date: Tue 1/20/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Jan 18, '15	Jan 25, '15	Feb 1, '15	Feb 8, '15												
							M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
53		Test Test Attachment	20 hrs	Thu 1/22/15	Mon 1/26/15	24,36																
54		Test Attachment 1	20 hrs	Fri 1/30/15	Tue 2/3/15	36,30																
55		Test Drive Train 2	20 hrs	Fri 1/23/15	Tue 1/27/15	40,50																
56		Test Attachment 2	20 hrs	Tue 2/3/15	Mon 2/9/15	50,44																

Project: Build Plan
Date: Tue 1/20/15

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			